

**Optimal Estimate of Flights**

**Shipment:**

	<u>UCSD pickup</u>	<u>ETA (Seoul)</u>	<u>Cleared to Cheju</u>
First shipment:	July 22, 2008	July 27	July 31-01
Second shipment:	July 24, 2008	July 27	July 31-01

**Beijing Olympics:** Begin Aug 08 / end Aug 24.

**Aug 01, 2008**                      **Wireless permission from Korea**

**Jeong-Seok Airport** (The Korean Airlines) Radius: 5 nm

Aug 9-10 (Sat-Sun)	Pre-Inspection flight tests
Aug 11-12 (Mon-Tue)	Inspection of UAVs & Flights
Aug 13 (wed)	Expected to receive safety Inspection Document
Aug 14(Thu)	Registration of UAVs Waiting for Registration document Continue our Test Flights program weekday (after 3pm) + weekend
Aug 20 (wed)	Expected to receive the registration document Apply regular flight permission at JAO/CASA Application to the Air force for Sangmori airfield
Aug 21 (Thu)	Official start of Science missions (after 3pm) Apply for 12000ft permission at JAO/CASA (takes 2-3 days for permission)
Aug 22(Fri)	Science missions after 3pm
August 23 (Sat)	Science missions
August 24 (Sun)	Science missions
Weekday	Science missions
Weekday	Science missions
Aug 29(Fri)	expected to receive permission to use Sangmori airfield
August 30 (Sat)	Science missions
August 31 (Sun)	Science missions

### **Sangmo-ri Air field of the Korea Air Force**

Altitude: 4000-7000 ft (CATA-6 area)

\*Must have Korean Air force permission + Construction permission for constructing a landing strip

\*Will request for 12000ft & 1000ft altitudes.

Science Missions: Sept 1-16

Sept 01 – 6 (Mon-Sat): 4 science mission days

Sept 07 - 13 (Sun-Sat): 4 science mission days

Sept 14-16 (Sun-Sat): 2 science mission days

Extension: Sept 17-30

Sept 17-21: Break

Sept 22 – Sep 30: 6 science mission days

### **Travel Schedule (Tentative – may change depending upon the shipment arrival at Korea):**

	Departs	Arrives
Hung	Aug 1	Aug 3
Ramana	July 31	Aug 1
Ram	Aug 13-14	Aug 14 or 15
ACR	Aug 1	Aug 2-3
Mike	Aug 19	Aug 20
J. Walker	July 31	Aug 1
Mike Sailor Group		Sep 15-30 in Jeju